

Activity ID	Activity Name	Original Duration	Start	Finish	2022			June 2022		
					15	22	29	05	12	19
City of Villa Park, Villa Park Slurry Seal_220524 Revised		23	16-May-22	16-Jun-22						
A1000	Mobilize, Flyers, BMPs	2	16-May-22	17-May-22						
A1010	Crack Seal	2	19-May-22	20-May-22						
A1020	Coldmill	2	26-May-22	27-May-22						
A1030	AC Pave	2	26-May-22	27-May-22						
A1040	Slurry Seal	2	09-Jun-22	10-Jun-22						
A1050	Stripe	2	14-Jun-22	15-Jun-22						
A1060	Clean Up	1	16-Jun-22	16-Jun-22						

Actual Work
 Critical Remaining Work
 Remaining Work
 Milestone